
ID Task Name Duration Start Finish Float

0 GRANADA CSD ‐2015 CIP SS REPLACEMENTS 128 days 8/5/15 2/5/16 0 days

1 PRE‐CONSTRUCTION 32 days 8/5/15 9/18/15 0 days
2 Preconstruction Meeting 0 days 8/5/15 8/5/15 0 days
3 Key Submittals Prep, Review & Approval ‐PB, OC 10 days 8/5/15 8/18/15 32 days
4 Key Submittals Prep, Review & Approval ‐CIPP 23 days 8/5/15 9/4/15 46 days
5 Notice to Proceed 0 days 8/10/15 8/10/15 18 days
6 Mobilization 15 days 8/10/15 8/28/15 4 days
7 County Encroachment Permit 27 days 8/5/15 9/11/15 0 days
8 Sites 1‐7 USA & Resident Notifications 5 days 8/31/15 9/4/15 4 days
9 Sites 1‐7 Potholing & (E) Conditions Verification 5 days 9/14/15 9/18/15 0 days
10 CONSTRUCTION 105 days 9/8/15 2/5/16 0 days
11 PIPEBURSTING / OPEN CUT I 55 days 9/21/15 12/8/15 0 days
12 VALENCIA AVENUE ‐ COG4‐24 TO MHG4‐24 (C‐7) ‐ 268' 6 days 9/21/15 9/28/15 0 days
13   Insertion & Lat Pits, HDPE Fusion & MH Prep 3 days 9/21/15 9/23/15 0 days
14   Pipebursting & Temp Svce Connections 1 day 9/24/15 9/24/15 0 days
15   Laterals, MH Repair, Bfill & Initial Restoration 2 days 9/25/15 9/28/15 0 days
16 VALENCIA AV ‐ MHG4‐44 TO MHG4‐19 (C‐3) ‐ 291' 6 days 9/29/15 10/6/15 0 days
17   Insertion & Lat Pits, HDPE Fusion & MH Prep 3 days 9/29/15 10/1/15 0 days
18   Pipebursting & Temp Svce Connections 1 day 10/2/15 10/2/15 0 days
19   Laterals, MH Repair, Bfill & Initial Restoration 2 days 10/5/15 10/6/15 0 days
20 FRANCISCO ST ‐ MHG4‐44A TO MHG4‐44 (C‐5) ‐ 460' 8 days 10/7/15 10/16/15 0 days
21   Insertion & Lat Pits, HDPE Fusion & MH Prep 3 days 10/7/15 10/9/15 0 days
22   Pipebursting & Temp Svce Connections 2 days 10/12/15 10/13/15 0 days
23   Laterals, MH Repair, Bfill & Initial Restoration 3 days 10/14/15 10/16/15 0 days
24 AVENUE BALBOA ‐ MHG4‐47 TO MHG‐4‐46 (C‐6) ‐ 202' 6 days 10/19/15 10/26/15 0 days
25   Insertion & Lat Pits, HDPE Fusion & MH Prep 3 days 10/19/15 10/21/15 0 days
26   Pipebursting & Temp Svce Connections 1 day 10/22/15 10/22/15 0 days
27   Laterals, MH Repair, Bfill & Initial Restoration 2 days 10/23/15 10/26/15 0 days
28 COLUMBUS ST ‐ MHG4‐45 to MHG4‐43 (C‐4) ‐ 256' 6 days 10/27/15 11/3/15 0 days
29   Insertion & Lat Pits, HDPE Fusion & MH Prep 3 days 10/27/15 10/29/15 0 days
30   Pipebursting & Temp Svce Connections 1 day 10/30/15 10/30/15 0 days
31   Laterals, MH Repair, Bfill & Initial Restoration 2 days 11/2/15 11/3/15 0 days
32 VALENCIA AV ‐ MHG4‐43 TO SSCO (C‐2) ‐ 120' 4 days 11/4/15 11/9/15 0 days
33   Ex, Lay & Backfill SS Main & Lateral 3 days 11/4/15 11/6/15 0 days
34   Initial Restoration 1 day 11/9/15 11/9/15 0 days
35 VALENCIA AV ‐ MHG4‐38 TO COG4‐41 (C‐2)  ‐ 241' 5 days 11/10/15 11/16/15 0 days
36   Ex, Lay & Backfill SS Main & Lateral 3 days 11/10/15 11/12/15 0 days
37   Initial Restoration 2 days 11/13/15 11/16/15 0 days
38 AVENUE BALBOA ‐ MHG4‐110A TO MHG3‐92 (C‐1) ‐ 252' 6 days 11/17/15 11/24/15 0 days
39   Insertion & Lat Pits, HDPE Fusion & MH Prep 3 days 11/17/15 11/19/15 0 days
40   Pipebursting & Temp Svce Connections 1 day 11/20/15 11/20/15 0 days
41   Laterals, MH Repair, Bfill & Initial Restoration 2 days 11/23/15 11/24/15 0 days
42 Post‐CCTV I 3 days 11/25/15 12/1/15 24 days
43 Pavement Restoration I 5 days 12/2/15 12/8/15 24 days
44 CURED‐IN‐PLACE LINER 41 days 9/8/15 11/3/15 46 days
45 USA & Resident Notification 5 days 9/8/15 9/14/15 46 days
46 Spot Repairs & Cleanouts for CIPP 5 days 9/15/15 9/21/15 46 days
47 Pre‐Cleaning & TV 5 days 9/22/15 9/28/15 46 days
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48 Liner Fab & Delivery 15 days 9/29/15 10/19/15 46 days
49 AVENUE BALBOA ‐ MHG4‐23 TO COG4‐23A (C‐6) ‐ 89' 1 day 10/20/15 10/20/15 46 days
50 SS Bypass, CIPP Main & Lat Reinstatement 1 day 10/20/15 10/20/15 46 days
51 FRANCISCO ST ‐ MHG8‐55 TO MHG8‐53A (C‐10) ‐ 292' 1 day 10/21/15 10/21/15 46 days
52 SS Bypass, CIPP Main & Lat Reinstatement 1 day 10/21/15 10/21/15 46 days
53 COLUMBUS ST ‐ MHG8‐64 TO MH G8‐63 (C‐11) ‐ 143' 1 day 10/22/15 10/22/15 46 days
54 SS Bypass, CIPP Main & Lat Reinstatement 1 day 10/22/15 10/22/15 46 days
55 THE ALAMEDA ‐ MHG8‐13 TO MHG8‐12 (C‐12) ‐ 164' 1 day 10/23/15 10/23/15 46 days
56 SS Bypass, CIPP Main & Lat Reinstatement 1 day 10/23/15 10/23/15 46 days
57 MALAGA ST ‐ MHG8‐26 TO MHG8‐25 (C‐14) ‐ 167' 1 day 10/26/15 10/26/15 46 days
58 SS Bypass, CIPP Main & Lat Reinstatement 1 day 10/26/15 10/26/15 46 days
59 MALAGA ST ‐ MHG8‐25 TO MHG8‐22 (C‐15) ‐ 453' 4 days 10/27/15 10/30/15 46 days
60 SS Bypass, CIPP Main & Lat Reinstatement 1 day 10/27/15 10/27/15 46 days
61 CIPP Laterals  3 days 10/28/15 10/30/15 66 days
62 CIPP CCTV & Punchlist 5 days 10/28/15 11/3/15 46 days
63 PIPEBURSTING II 64 days 11/4/15 2/5/16 0 days
64 Sites 8‐16 USA & Resident Notifications 5 days 11/4/15 11/10/15 54 days
65 Sites 8‐16 Potholing & (E) Conditions Verification 5 days 11/11/15 11/17/15 54 days
66 AVE ALHAMBRA ‐ MHG5‐201 TO MHG5‐127 (C‐8) ‐ 367' 6 days 11/25/15 12/4/15 0 days
67   Insertion Pits, HDPE Fusion & MH Prep 3 days 11/25/15 12/1/15 0 days
68   Pipebursting 1 day 12/2/15 12/2/15 0 days
69   MH Repair, Bfill & Initial Restoration 2 days 12/3/15 12/4/15 0 days
70 THE ALAMEDA ‐ MHG5‐90 TO MHG5‐89 (C‐9) ‐ 292' 6 days 12/4/15 12/11/15 0 days
71   Insertion Pits, HDPE Fusion & MH Prep 3 days 12/4/15 12/8/15 0 days
72   Pipebursting 1 day 12/9/15 12/9/15 0 days
73   MH Repair, Bfill & Initial Restoration 2 days 12/10/15 12/11/15 0 days
74 FRANCISCO ST ‐ MHG8‐55 TO MHG8‐58 (C‐10) ‐ 75' 6 days 12/11/15 12/18/15 0 days
75   Insertion Pits, HDPE Fusion & MH Prep 3 days 12/11/15 12/15/15 0 days
76   Pipebursting 1 day 12/16/15 12/16/15 0 days
77   MH Repair, Bfill & Initial Restoration 2 days 12/17/15 12/18/15 0 days
78 THE ALAMEDA ‐ MHG8‐51 TO G8‐50 (C‐12) ‐ 91' 6 days 12/18/15 12/28/15 0 days
79   Insertion Pits, HDPE Fusion & MH Prep 3 days 12/18/15 12/22/15 0 days
80   Pipebursting 1 day 12/23/15 12/23/15 0 days
81   MH Repair, Bfill & Initial Restoration 2 days 12/24/15 12/28/15 0 days
82 HIGHWAY 1 ‐ MHG9‐49 TO MHG9‐48 (C‐16) ‐ 233' 6 days 12/28/15 1/5/16 0 days
83   Insertion Pits, HDPE Fusion & MH Prep 3 days 12/28/15 12/30/15 0 days
84   Pipebursting 1 day 12/31/15 12/31/15 0 days
85   MH Repair, Bfill & Initial Restoration 2 days 1/4/16 1/5/16 0 days
86 EL GRANADA BLVD ‐ MHG6‐61 TO MHG6‐60 (C‐13) ‐ 447' 6 days 1/5/16 1/12/16 0 days
87   Insertion & Lat Pits, HDPE Fusion & MH Prep 3 days 1/5/16 1/7/16 0 days
88   Pipebursting & Temp Svce Connections 1 day 1/8/16 1/8/16 0 days
89   Laterals, MH Repair, Bfill & Initial Restoration 2 days 1/11/16 1/12/16 0 days
90 Post‐CCTV II 3 days 1/13/16 1/15/16 1 day
91 Pavement Restoration II 5 days 1/13/16 1/19/16 1 day
92 Punchlist, Cleanup & Demob 6 days 1/13/16 1/20/16 0 days
93 Planned Completion 0 days 1/20/16 1/20/16 0 days
94 Project Float 12 days 1/21/16 2/5/16 0 days
95 Contract Completion (Sat 2/6/15) 0 days 2/5/16 2/5/16 0 days
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